



City of Pittsburgh

Allegheny River Green Blvd

(MPMS #114290)

PENNDOT *CONNECTS/ SCOPING FIELD VIEW*


DEPARTMENT OF MOBILITY AND INFRASTRUCTURE

August 12, 2024

City of Pittsburgh - Allegheny River Green Blvd

Meeting Norms


- Show each other respect
- Save questions for end of presentation or type them in the chat
- Raise your virtual hand when you want to speak
- Share the conversation with everyone



City of Pittsburgh - Allegheny River Green Blvd

Introductions


- **City Project Manager: Michael Panzitta, PE**
- **PennDOT Project Manager: Crystal Magrino**
- **Community Stakeholders**



City of Pittsburgh - Allegheny River Green Blvd

Agenda


- Project Background
- Project Location
- Project Purpose & Need
- Project Phasing and Finances
- Anticipated Schedule
- Existing Conditions
- Stakeholder Questions
- Design Issues
- Confirm Scope of Engineering



City of Pittsburgh - Allegheny River Green Blvd



Project Background

- The establishment of a shared-use path along Butler Street in the City of Pittsburgh, between 57th Street and One Wild Place (approximately 1.6 miles).
- At present, there is no alternate path for bicycle travel through that corridor.
 - Bicyclists are forced to use Butler Street.
 - Sidewalks are narrow and in poor condition.
- DOMI is coordinating with PennDOT District 11-0's Route 8 betterment project along the project corridor from the 62nd Street Bridge to One Wild Place to make sure that the two projects can complement each other.
- This project is in support of the 2013 Allegheny River Green Boulevard plan and the City's Bike+ plan.



Allegheny River Green Blvd – Project Location

Stanton Heights, Morningside and Highland Park Neighborhoods



Project Limits, 57th St to One Wild Place



Allegheny River Green Blvd– Need





Image from City of Pittsburgh's 2020 Bike(+) Master Plan, highlighting the proposed project route.




Allegheny River Green Blvd – Need

- A protected bicycle path for people of all ages and abilities to increase access to employment for lower income residents and/or transit dependent communities.
- Reduction in injury crashes along the project corridor.
- Intersection signal upgrades throughout the project corridor.
- Improve overall system operations and reliability.




Allegheny River Green Blvd – Project Purpose

- To establish a shared-use path of approximately 10' width on the north side of Butler Street, separated from vehicular traffic through that area.
- To connect a growing residential workforce to increasing employment opportunities.



Allegheny River Green Blvd - Background



* NEGATIVE (-) VALUE INDICATES OPPOSITE SIDE AS DISPLAYED IN TYPICAL SECTION

④ MEDIAN BARRIER MUST BE CAST IN PLACE BETWEEN STA 120+52 TO STA 121+92 AND STA 129+15 TO STA 130+15 (R < 450')

Street section from the PennDOT D-11 SR 0008, Section A79 Betterment Project. This work will precede the Green Boulevard project and spans from the 62nd Street Bridge to Baker Street.



Allegheny River Green Blvd - Background





Figure 3. Section A (Butler Street - 57th Street to Sawyer Street) – Proposed Option 1

2021 Conceptual street section #1 from MoveForwardPGH campaign.



Allegheny River Green Blvd - Background





Figure 4. Section A (Butler Street - 57th Street to Sawyer Street) – Proposed Option 2

2021 Conceptual street section #2 from MoveForwardPGH campaign.




City of Pittsburgh - Allegheny River Green Blvd

Phasing and Finances


- Federal Earmark Funds for Engineering Design and Construction
- Local Sponsored Project

$$\begin{array}{rcccl} \$3.52\text{M} & + & \$0.88\text{M} & = & \$4.4\text{M} \\ \text{Federal Funding} & & \text{Local Match} & & \text{Total Project Cost} \end{array}$$



Anticipated Schedule

MILESTONES	DATE
Scoping Field View	2024
Consultant Advertisement and Selection	2025
Start of Design – Preliminary Engineering Phase	2025
Start of Final Design Phase	2026
Construction	2026 -2027



Allegheny River Green Blvd – Current Conditions



Butler St at 57th St



Butler St at One Wild Place




Allegheny River Green Blvd – Current Conditions



Sidewalk Conditions



Sidewalk Conditions




Allegheny River Green Blvd – Current Conditions



Butler St Intersection at 62nd St Bridge



Sidewalk Fencing




Allegheny River Green Blvd – Current Conditions



Sidewalk Conditions



Sidewalk Conditions





Thank You!

WE APPRECIATE YOUR TIME