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35 56DICKSON STREET CONSTRUCTION SEQUENCE

MAINTAIN ACCESS TO PRIVATE DRIVEWAYS AT ALL TIMES.13.
CALIFORNIA AVENUE.
PATA 101-A. UTILIZE PATA 217 TO ACCOMMODATE PEDESTRIANS ON 
TIE IN POINT FOR STAIR SEGMENT 3 AT CALIFORNIA AVENUE UTILIZING 
CLOSE PARKING LANE ON CALIFORNIA AVENUE WHEN CONSTRUCTING THE12.
IMPLEMENT VEHICULAR DETOUR ACCORDING TO PLAN.11.
PATA 217.
ACCOMMODATE PEDESTRIAN ADJACENT TO WORKZONE UTILIZING10.
ESTABLISH WORKZONE FOR STAIR SEGMENT 3.9.
COMPLETE CONSTRUCTION OF STAIR SEGMENT 2.8.
IMPLEMENT VEHICULAR DETOUR ACCORDING TO PLAN.7.
PATA 217.
ACCOMMODATE PEDESTRIANS ADJACENT TO WORKZONE UTILIZING 6. 
ESTABLISH WORKZONE FOR STAIR SEGMENT 2.5.
COMPLETE CONSTRUCTION OF STAIR SEGMENT 1.4.
BOTTOM PORTION OF STAIR SEGMENT 1 TIEING INTO PITLER STREET.
IMPLEMENT PEDESTRIAN DETOUR SIGNING PRIOR TO BUILDING3.
MAINTAIN ACCESS TO EXISTING STAIRS AS LONG AS POSSIBLE.2.
AT ALL TIMES.
PLOUGH STREET, MAINTAINING AT LEAST ONE LANE OF TRAFFIC
ESTABLISH WORKZONE FOR STAIR SECTION 1 INCLUDING ALONG1.

GENERAL NOTES & SEQUENCE OF CONSTRUCTION

TRAFFIC CONTROL PLAN

OPERATIONS.

APPROVED REVISED TRAFFIC CONTROL PLAN ADDRESSING WINTER 

CLOSURE AFTER NOVEMBER 1 AND BEFORE APRIL 1 WITHOUT AN 

NO ROADWAY IS PERMITTED TO HAVE A LANE CLOSURE OR ROAD 

SHEET INDEX BLOCK

DESCRIPTION SHEET

GENERAL NOTES & SEQUENCE OF CONSTRUCTION

TRAFFIC CONTROL PLAN

TRAFFIC CONTROL PLAN - PEDESTRIAN 

1

2

3

MARCH 16, 2026TC-8717

MARCH 16, 2026TC-8716

MARCH 16, 2026TC-8700C

MARCH 16, 2026TC-8600

DRAWINGS TO CONFORM TO THE FOLLOWING STANDARD DRAWINGS:

CONSTRUCTION DETAIL OTHER THAN THOSE SHOWN ON THESE 

BORDER/LEGEND

WARNING SIGNS SHALL HAVE AN ORANGE BACKGROUND AND BLACK 

(BULLETIN 15) ON ALL SIGNS AND TRAFFIC CONTROL DEVICES. TTC 

APPROVED BY PENNDOT AND LISTED IN PENNDOT PUBLICATION 35 

PENNDOT REQUIRES RETROREFLECTIVE SHEETING MATERIAL THAT IS 

PUBLICATION 408, SECTION 901.3(R)

REMOVE CONFLICTING PAVEMENT MARKINGS AS SPECIFIED IN 

PRIOR TO IMPLEMENTATION OF DETOUR.

DETOUR SIGNS. SIGNS TO NOT BE PLACED MORE THAN TWO WEEKS 

OBTAIN APPROVAL FROM INSPECTOR-IN-CHARGE FOR INSTALLATION OF 

DAYS A WEEK.

SUPERVISION TO SEE THAT THEY REMAIN IN PLACE 24 HOURS A DAY, 7 

WEIGHT TRAFFIC CONTROL DEVICES AND PROVIDE SUFFICIENT 

WORK STARTS.

XX/XX/XXXX" TWO (2) WEEKS PRIOR TO CONSTRUCTION. REMOVE WHEN 

INCLUDE A W23-101 "THIS ROAD TO BE CLOSED FOR CONSTRUCTION 

HOURS OF DARKNESS FOR ALL HIGHWAY WORKERS.

APPAREL AND LEGGINGS. (ANSI III) APPAREL IS REQUIRED DURING 

DAYLIGHT HOURS. ALL FLAGGERS SHALL WEAR YELLOW/GREEN (ANSI II) 

ALL HIGHWAY WORKERS SHALL WEAR (ANSI II) APPAREL DURING 

ITEM.

AWARENESS OF WORK AREA.  ANY ADJUSTMENT IS INCIDENTAL TO 0901 

IMPLEMENTATION TO INCREASE SIGHT DISTANCE AND ENHANCE 

PROPOSED LAYOUT.  SIGNS AND DEVICES MAY BE ADJUSTED AFTER 

UNIT TO FIELD VIEW A SHORT TERM SET-UP LOCATION AND REVIEW 

PRIOR TO IMPLEMENTATION. CONTACT THE IIC AND DISTRICT TRAFFIC 

PROPOSE LAYOUT OF LONG TERM TRAFFIC CONTROL SIGNS TWO WEEKS 

PRINCIPALLY ADJACENT TO EXCAVATION WORK AREAS.

PROTECTION OF PEDESTRIANS AND CYCLISTS WITHIN THE WORK AREA, 

THE CONTRACTOR IS RESPONSIBLE FOR MAINTENANCE AND 

CLOSURE.

WEEKENDS AND HOLIDAYS) BEFORE REMOVING ANY RESTRICTION OR 

INFRASTRUCTURE, IN WRITING, AT LEAST 7 DAYS (EXCLUDING 

THE CITY OF PITTSBURGH, DEPARTMENT OF MOBILITY AND 

CHANGING, OR EXTENDING ANY RESTRICTION OR CLOSURE.  NOTIFY 

(EXCLUDING WEEKENDS AND HOLIDAYS) BEFORE IMPLEMENTING, 

INFRASTRUCTURE, IN WRITING, AT LEAST FOURTEEN (14) DAYS 

NOTIFY THE CITY OF PITTSBURGH, DEPARTMENT OF MOBILITY AND 

PUBLICATION 408/2026

THEIR RESPONSIBILITY AS SPECIFIED IN SECTION 901.3 OF PENNDOT 

THIS TRAFFIC CONTROL PLAN DOES NOT RELIEVE THE CONTRACTOR OF 

CURRENTLY AMENDED.

STANDARDS PRESCRIBED IN CHAPTER 212 OF THE 67 PA. CODE AS 

THESE PLANS HAVE BEEN REVIEWED AND ARE IN COMPLIANCE WITH 

DISCOVERED.

CHANGES FOR DEPARTMENT APPROVAL WHEN INADEQUACIES ARE 

CONSTANTLY REVIEW THIS PLAN FOR ADEQUACY AND RECOMMEND 

PROBLEMS ARE ENCOUNTERED DURING THE TERM OF THE CONTRACT. 

MINIMUM AND ADDITIONAL PROTECTION MAY BE NECESSARY IF 

CONSTRUCTION PERSONNEL. THE STANDARDS PRESCRIBED ARE 

THE RESPONSIBILITY FOR THE PROTECTION OF THE PUBLIC AND THE 

NOTE THAT THIS APPROVAL DOES NOT RELIEVE THE CONTRACTOR OF 

NECESSARY SHALL ALSO BE APPROVED BY THE DISTRICT.

MODIFICATIONS TO THE APPROVED MPT PLAN THAT MAY BECOME 

ARE APPROVED IN WRITING BY THE DISTRICT TRAFFIC ENGINEER. 

CONSTRUCTION ACTIVITY UNTIL THE CONTRACTOR’S ALTERNATE PLANS 
STANDARD DESIGN PRACTICES. THE DEPARTMENT WILL ALLOW NO 
COMMONWEALTH OF PENNSYLVANIA AND SHALL BE CONSISTENT WITH 
AND SEALED BY A PROFESSIONAL ENGINEER REGISTERED IN THE 
CONTROL PLANS FOR CONSIDERATION. THESE PLANS SHALL BE SIGNED 
THE CONTRACTOR HAS THE OPTION TO SUBMIT ALTERNATE TRAFFIC 

ANY TEMPORARY AND/OR PERMANENT SIGNING.”
BEFORE ANY SIGN POST ANCHOR IS DRIVEN INTO THE GROUND FOR 
DAYS PRIOR TO DIGGING. PA ONE-CALL SHOULD BE CONTACTED 
CALL SYSTEM, INC. AT 1-800-242-1776 AT LEAST THREE (3) WORKING 
THE CONTRACTOR IS RESPONSIBLE FOR CONTACTING THE PA ONE-

REQUIRED NORMAL TRAFFIC CONTROL OR A SUPPLEMENT THERETO.
SYMBOL”. THESE SIGNS ARE NOT INTENDED TO BE PART OF THE 
NECESSARY: W3-4 “BE PREPARED TO STOP”AND W20-7 “FLAGGER 
FOLLOWING SIGNS AVAILABLE IN CASE THEIR USE BECOMES 
THE CONTRACTOR SHALL HAVE A SUFFICIENT AMOUNT OF THE 

GUIDELINES 
PUBLICATION 213, TEMPORARY TRAFFIC CONTROL 

SPECIAL PROVISIONS OF THE CONTRACT

DEVICES (MUTCD), 11TH EDITION
MANUAL ON UNIFORM TRAFFIC CONTROL 

APPROVED SIGNS, MARCH 2026
PENNDOT PUBLICATION 236, HANDBOOK OF 

PAVEMENT MARKING AND SIGNING STANDARDS
PENNDOT PUBLICATION 111, TRAFFIC CONTROL 

PENNDOT PUBLICATION 408 SPECIFICATIONS

ENGINEERING MANUAL
PENNDOT PUBLICATION 46, TRAFFIC 

CONSTRUCTION MATERIALS (BULLETIN 15)
PENNDOT PUBLICATION 35, APPROVED 

TRAFFIC CONTROL DEVICES
PA CODE, TITLE 67, CHAPTER 212, OFFICIAL 

CURRENT N.C.H.R.P 350 AND MASH CRITERIA.
ALL SIGNS AND DEVICES ON THIS PROJECT MUST COMPLY WITH 

AS SUCH.
USE SIGNS AND/OR DEVICES IN NEW CONDITION AND MAINTAIN 

TO THE SATISFACTION OF THE INSPECTOR-IN-CHARGE.
MISSING, DAMAGED, INEFFECTIVE, OR MISALIGNED EQUIPMENT 
OPERATIONS, AND SATISFACTORILY REPLACE OR CORRECT ALL 
MAINTAIN CONSTANT SURVEILLANCE OF TRAFFIC CONTROL 

THE SATISFACTION OF THE INSPECTOR-IN-CHARGE.
MAINTAIN TRAVEL LANE IN GOOD CONDITION WHEN IN USE, TO 

AND BUSINESSES AT ALL TIMES.
MAINTAIN ACCESS TO ALL SIDE ROADS, PRIVATE DRIVEWAYS, 

LANE.
STANDING, OR PARK CONSTRUCTION EQUIPMENT ON A TRAFFIC 
DURING NON-WORKING HOURS, DO NOT STOP, LEAVE 

CHARGE.
RIGHT-OF-WAY WITHOUT PERMISSION FROM THE INSPECTOR-IN-
DO NOT PARK PERSONAL VEHICLES WITHIN THE HIGHWAY 

REPLACED AT NO ADDITIONAL COST TO THE DEPARTMENT.
CONSTRUCTION OPERATIONS SHALL BE INCIDENTAL AND 
REMOVED, DAMAGED, OR DISTURBED AS A RESULT OF 
EXISTING STATE ROUTE AND SEGMENT MARKERS THAT WERE 
  
PAVEMENT MARKINGS NOT IN USE.
TEMPORARILY COVER OR REMOVE ALL CONFLICTING SIGNS AND 
 
CONSTRUCTION WITH THE INSPECTOR-IN-CHARGE.
PAVEMENT MARKING PATTERNS PRIOR TO THE BEGINNING OF 
INVENTORY AND DOCUMENT ALL EXISTING SIGNS AND 

LOCAL BUSINESSES
LOCAL EMERGENCY SERVICES
LOCAL SCHOOL DISTRICT
LOCAL MUNICIPALITIES
ADJACENT PROPERTY OWNERS
INSPECTOR-IN-CHARGE
PENNSYLVANIA STATE POLICE
COUNTY MAINTENANCE
DISTRICT HAULING PERMIT OFFICE
DISTRICT COMMUNITY RELATIONS COORDINATOR

FOLLOWING (IF APPLICABLE):
PRIOR TO IMPLEMENTING TRAFFIC PATTERN CHANGES TO THE 
PROVIDE AT LEAST FOURTEEN (14) DAYS ADVANCE NOTICE 

FORCES.
ANY TRAFFIC CONTROL DEVICES ERECTED BY DEPARTMENT 
TRAFFIC CONTROL DEVICES. THE DEPARTMENT WILL REMOVE 
IMMEDIATELY UPON COMPLETION OF THE WORK, REMOVE 

DISTANCES MAY BE ADJUSTED TO FIT FIELD CONDITIONS.

BY THE INSPECTOR-IN-CHARGE BEFORE WORK BEGINS.
HAVE ALL TRAFFIC CONTROL DEVICES IN PLACE AND INSPECTED 

9.

8.  

7.  
 
6.  

 
5.  

 
4.  

3.

2.

1. 

FOLLOWING:
WITH THE METHODS INDICATED ON THE DRAWINGS AND THE 
OF CONSTRUCTION AND AT ALL OTHER TIMES IN ACCORDANCE 
SIGNS AND DEVICES, AND MAINTAIN TRAFFIC DURING HOURS 
FURNISH, ERECT, PLACE AND MAINTAIN TRAFFIC CONTROL 

CONSTRUCTION.
CONSTRUCTION AREA AND WITHIN THE LIMITS OF 
THE PROTECTION OF THE TRAVELING PUBLIC APPROACHING THE 
THIS WORK CONSISTS OF THE MAINTENANCE OF TRAFFIC AND 

GENERAL NOTES

WORK RESTRICTIONS
DETOUR

FOR INFORMATION ONLY
(INCLUDED IN LUMP SUM ITEM 0901-0001)

TABULATION OF TRAFFIC CONTROL DEVICES

10EACHType III Barricades

8EACHType B Sign Posts

16180 DAYSType B Lights

2
FOR CONSTRUCTION

THIS ROAD TO BE CLOSED 
96 x 48W23-101

8ROAD CLOSED48 x 30R11-2

2SIDEWALK CLOSED24 x 12R9-9

3PEDESTRIAN DETOUR30 x 24M4-9B (R) 

3PEDESTRIAN DETOUR30 x 24M4-9B (L)

2END DETOUR24 x 18M4-8A

QUANTITYDESCRIPTIONSIZE
DEVICE

TRAFFIC CONTROL 
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TRAFFIC CONTROL PLAN 1 OF 3
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CLOSE AND UTILIZE PARKING 

NOTE

SEE SHEET 3 OF 3 FOR PEDESTRIAN DETOUR
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VEHICULAR TRAFFIC TO BE DETOURED

IN ACCORDANCE WITH PATA 217

PROVIDE 5' WIDE PEDESTRIAN PATHWAY 

VEHICULAR TRAFFIC TO BE DETOURED

IN ACCORDANCE WITH PATA 217

PROVIDE 5' WIDE PEDESTRIAN PATHWAY 

TYPE III BARRICADE
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